COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2020

ESTI MATE SUMVARY 14: 55: 27
CONTI D C23396 ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 23396- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.0 DAYS TIME ALLOW 100 WORK DAYS
SH 116A SURFACE TREATMENT PRQJECT MP. 0 to MP. 32.3 PERCENT TIME:  94.00 ORI G TI ME ALLON 100 VORK DAYS
PRQJECT NO. STR116A- 001
SH 116A SURFACE TREATMENT PRQJ
NAME OF ROAD:
PRQJECT COUNTI ES: BACA
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 31/ 2020 DATE TI ME STARTED 03/10/2020
P.O. BOX 566 DATE LET 02/ 13/ 2020 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 02/ 19/ 2020 DATE TI ME STOPPED 09/16/2020
DATE CONTRACT EXECUTED 03/ 06/2020 DATE ACCEPTED 09/ 16/ 2020
CANON CI TY CO 81215- 051 (719) 275- 4555 DATE NOTI CE TO PROCEED 03/ 10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 9, 446, 180. 20 PARTI Cl PATI NG $ 47, 000. 00 $ 0.00
AWARD PRQJECT AMI:  $  8,883,000.00 NON- PARTI Cl PATI NG 9,122, 113. 80 152, 695. 00
PERCENT COMPLETE: 97.07% TOTAL EARNI NGS 9, 169, 113. 80 152, 695. 00
FUNDS AVAI LABLE: $ 277,066. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 169, 113. 80 152, 695. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 133, 245. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 9, 035, 868. 80 152, 695. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 9, 035, 868. 80 152, 695. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152, 695. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23396-BI D ESTI MATE RUN 09/ 17/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0005 14: 55: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090  *Renpval of Delineator 650. 000 650. 000
EACH 0. 000 0. 00
9. 90000 650. 000 6, 435. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 6, 994. 000 6, 994. 000
5% 0. 000 0. 00
5. 00000 6, 994. 000 34,970. 00
0015 202-00810  *Rerpval of Ground Sign 109. 000 105. 000
EACH 1. 000 150. 00
150. 00000 106. 000 15, 900. 00
0020 202-00821 *Renoval of Sign Panel 37.000 36. 000
EACH 0. 000 0. 00
200. 00000 36. 000 7,200. 00
0025 202-01130 *Renoval of Guardrail Type 3 1, 900. 000 1, 900. 000
LF 0. 000 0. 00
9. 00000 1, 900. 000 17, 100. 00
0030 203-00010  Uncl assified Excavation (Conplete In Place) 674. 000 674. 000
cY 0. 000 0. 00
36. 00000 674. 000 24, 264.00
0035 203-00060 Enbanknent Material (Conplete In Place) 600. 000 600. 000
cY 0. 000 0. 00
40. 00000 600. 000 24, 000. 00
0040 203-01500 Bl adi ng 110. 000 27.000
HOUR 0. 000 0. 00
140. 00000 27.000 3,780. 00
0045 206- 00100 Structure Backfill (Cass 1) 36. 000 36. 000
cY 0. 000 0. 00
50. 00000 36. 000 1, 800. 00
0050 207-00205 Topsoi | 135. 000 13. 000
cY 0. 000 0. 00
33. 00000 13. 000 429. 00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 1, 000. 000 130. 000
LF 0. 000 0. 00

6. 00000 130. 000 780. 00



CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23396-BI D ESTI MATE RUN 09/ 17/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0005 14: 55: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0065 208-00207 Erosi on Control Managenent 26. 000 24. 000
DAY 2.000 800. 00
400. 00000 26. 000 10, 400. 00
0070 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 3. 000 2,700.00
900. 00000 3. 000 2,700.00
0072 210-01130 Res Gdrail Ty 3 0. 000 0. 000
LF 0. 000 0. 00
35. 20000 0. 000 0. 00
0073 210-01200 Res End Anchorage 0. 000 0. 000
EACH 0. 000 0.00
2,938. 00000 0. 000 0. 00
0075 212-00006 *Seedi ng (Native) 0.620 0. 000
ACRE 0. 620 5,580. 00
9, 000. 00000 0.620 5, 580. 00
0080 212-00032 *Soi | Condi tioning 0. 620 0. 000
ACRE 0.620 6, 200. 00
10, 000. 00000 0. 620 6, 200. 00
0085 213-00002 *Mul chi ng (Weed Free Hay) 0. 620 0. 000
ACRE 0. 620 3,720.00
6, 000. 00000 0.620 3, 720. 00
0090 213-00061 *Mul ch Tacki fier 124. 000 0. 000
LB 124. 000 1, 240. 00
10. 00000 124. 000 1, 240. 00
0095 304-06007  Aggregate Base Course (Cl ass 6) 312. 000 312. 000
cY 0. 000 0. 00
92. 00000 312. 000 28, 704. 00
0100 304-08002  Aggregate Base Course (Shoul der Material) 5,411. 000 5,411. 000
cY 0. 000 0.00

80. 00000 5, 411. 000 432, 880. 00



CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23396-BI D ESTI MATE RUN 09/ 17/ 2020
PRQIECT STR116A- 001 ESTI MATE NO. 0005 14:55: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 74.390 74.390
TON 0. 000 0. 00
150. 00000 74.390 11, 158. 50
0110 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 46, 337. 810 46, 337. 810
TON 0. 000 0. 00
89. 00000 46, 337. 810 4,124, 065.09
0115 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 28, 733. 130 28, 733. 130
TON 0. 000 0. 00
96. 00000 28, 733. 130 2,758, 380. 48
0120 411-10255 Enul sified Asphalt (S| ow Setting) 35, 485. 000 35, 485. 000
GAL 0. 000 0. 00
3. 00000 35, 485. 000 106, 455. 00
0125 603-10300 30 Inch Corrugated Steel Pipe 90. 000 90. 000
LF 0. 000 0. 00
160. 00000 90. 000 14, 400. 00
0130 603-30030 30 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0135 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 1, 100. 000 1,100. 000
LF 0. 000 0. 00
37.00000 1, 100. 000 40, 700. 00
0140 606- 02003 *End Anchorage (Nonfl ared) 16. 000 16. 000
EACH 0. 000 0. 00
4, 200. 00000 16. 000 67, 200. 00
0145 612-00037 *Del i neator (Flexible) (Flat Munted) 45. 000 40. 000
EACH 0. 000 0. 00
82. 00000 40. 000 3,280. 00
0150 612-00041 *Delineator (Flexible) (Type I) 626. 000 598. 000
EACH 6. 000 390. 00
65. 00000 604. 000 39, 260. 00
0155 612-00043 *Del i neator (Flexible) (Type IIl) 55. 000 53. 000
EACH 2.000 140. 00
70. 00000 55. 000 3, 850. 00



CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23396-BI D ESTI MATE RUN 09/ 17/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0005 14: 55: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-00011  *Sign Panel (Class I) 581. 000 581. 000
SF 0. 000 0. 00
21. 00000 581. 000 12, 201. 00
0165 614-00012 *Sign Panel (Class I1) 532. 000 532. 000
SF 0. 000 0. 00
26. 00000 532. 000 13, 832. 00
0170 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 63. 000 61. 000
EACH 0. 000 0. 00
250. 00000 61. 000 15, 250. 00
0175 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 56. 000 56. 000
Sli pbase
EACH 0. 000 0. 00
420. 00000 56. 000 23, 520. 00
0180 620-00015 Field Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0185 625-00000 *Construction Surveying 1. 000 0. 500
LS 0. 300 5, 700. 00
19, 000. 00000 0. 800 15, 200. 00
0190 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
512, 675. 00000 1. 000 512, 675. 00
0195 626-01114  *Public Information Managenent (Tier V) 190. 000 144.000
DAY 31. 000 1,271.00
41.00000 175. 000 7,175.00
0200 627-00001 *Paverent Mar ki ng Pai nt 3, 909. 000 3, 909. 000
GAL 0. 000 0. 00
40. 00000 3, 909. 000 156, 360. 00
0205 627-00013 *Pavenent Marking Paint (H gh Build) 3, 008. 000 0. 000
GAL 3, 008. 000 114, 304. 00
38. 00000 3, 008. 000 114, 304. 00
0210 630-00000  *Flagging 3, 125. 000 2, 720. 000
HOUR 60. 000 1, 680. 00

28. 00000 2,780.000 77, 840. 00



CONTI D:

ROADWAY

CAT NO0200

0215 630-00007

0220 630-00012

0225 630-80001

0230 630-80341

0235 630-80342

0240 630-80355

0245 630-80360

0250 630-80380

0255 630-80520

0260 630-85010

0265 700-70010

C23396
23396-BI D
STR116A- 001

*Traffic Control

*Traffic Control

| TEM
DESCRI PTI ON

I nspection

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent

*| mpact Attenuator (Tenporary)

Mar ki ng Zone

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 000
DAY
220. 00000
100. 000
DAY
1, 100. 00000
4. 000
EACH
2, 000. 00000
4. 000
EACH
24. 00000
48. 000
EACH
34. 00000
3. 000
EACH
9, 000. 00000
6. 000
EACH
35. 00000
100. 000
EACH
2.00000
3. 000
DAY
300. 00000
0. 000
EACH
1, 300. 00000
212, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

39. 000
6. 000
45. 000

80. 000
6. 000
86. 000

3. 600
0. 000
3. 600

2.700
0. 000
2.700

43. 200
0. 000
43. 200

2.700
0. 000
2.700

5. 400
0. 000
5. 400

90. 000
0. 000
90. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 17/ 2020
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CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 23396-BID ESTI MATE RUN 09/ 17/ 2020
PRQIECT STR116A- 001 ESTI MATE NO 0005 14:55: 27
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0270 700-70016 F/ A Fuel Cost Adj ustnent -123, 287. 190 -123,287. 190
FA 0. 000 0. 00
1. 00000 -123, 287. 190 -123, 287. 19
0275 700-70018 F/ A Roadway Snpot hness Incentive 429, 844. 870 429, 844. 870
FA 0. 000 0. 00
1. 00000 429, 844. 870 429, 844. 87
0280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70025 F/ A Quality Incentive Paynent - 75, 434. 550 - 75, 434.550
FA 0. 000 0. 00
1. 00000 -75,434. 550 -75,434.55
0290 700-70111  Project First Program 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 9, 399,180.20$% 152,695.00$ 9,122,113. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00002 Field Ofice (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0305 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1.000 19, 000. 00
0310 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 47,000. 00 $ 0.00% 47, 000. 00

PRQJECT TOTAL CURRENT AMI $ 9, 446, 180.20 %

152,695.00 % 9, 169, 113. 80



